
FFY 2017-2022 5-Year State Plan: Tentative/Proposed Development Timeline 

Start 
Date 

Task 
Responsible 

Parties 
Finish 
Date 

 

October 
2014 

Comprehensive Review Analysis: 
Council SPC 

All Staff 
January 

2016 

October 
2014 

1. Identify/assemble list of potential data sources to determine 
statewide needs (e.g. NCI, activity reports, QA results, previous 
PPRs, town hall meetings/public input/testimony/surveys, etc.) 

All Staff  
SPC 

Council 

November 
2014 

November 
2014 

2. Collect data from identified/other sources 
Council 
All Staff 

June 
2015 

June 
2015 

3. Assemble data into Comprehensive Review Analysis format HQ Staff 
Aug 
2015 

Sept 
2015 

4. Review CRA results with ITACC & AIDD (Matney & Cruz) 
5. Revise, as necessary 

HQ Staff 
October 

2015 

October 
2015 

6. Review CRA 
7. Submit to Council for review/approval 

HQ Staff 
SPC 

December 
2015 

November 
2015 

8. Review/approve CRA 
Council 

Exec Committee 
December 

2015 

September 
2015 

Development of 5-yr  State Plan 
SPC & Council 

HQ Staff 
July 
2016 

September 
2015 

1. Develop 5 broad Goals & 10 specific, measurable Objectives 
2. Review for measurability (based on federal criteria) 
3. Submit proposed Goals/Objectives to Council 

SPC 
HQ Staff 

December 
2015 

December 
2015 

4. Review proposed Goals/Objectives 
5. Provisional approval, pending public review/comments 

Council 
January 

2016 

January 20 
2016 

6. Public Comment Period (e.g. website, town hall meetings, etc.) 
All Staff 
Council 

March 
2016 

March 
2016 

7. Proposed revisions developed, based on public input 
8. Review measurability of Goals/Objectives w/ AIDD/ITACC 
9. Submit revised State Plan Goals/Objectives to Council 

SPC 
HQ Staff 

May 
2016 

May 
2016 

10. Approve final set of State Plan Goals/Objectives Council 
May 
2016 

April 
2016 

11. Complete final State Plan draft 
12. Submit to SPC for final review/approval 

HQ Staff 
SPC 

June 
2016 

June 
2016 

13. Submit full 5-yr State Plan to Council for final review/approval 
SPC 

Council 
July 
2016 

July 
2016 

14. Submit full 5-yr State Plan to AIDD, via DD Suite 
15. Establish statewide work plan & submit to Council for review 

HQ Staff 
August 15 

2016 

August 
2016 

16. State Plan review/approval of work plan AIDD 
September 

2016 

September 
2016 

17. Execute revisions to 5-yr State Plan, as necessary (AIDD Revisions) 
18. Convert 5-yr State Plan to plain language & disseminate (e.g. 

website, emailing, newsletters, etc.) 
19. Clarify activities & reporting requirements w/ Area staff 

HQ Staff 
SPC 

October 
2016 

October 
2016 

Implementation of 5-yr State Plan All Staff 
September 

2021 

November 
2016 

1. Review of October monthly activities – Cumulative Report Council 
November 

2016 

 


